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Ash Grove Cement West , Inc. 206-726-8000
3801 E. Marginal Way S. . 206-328-9235 - FAX
Seattle, WA 98134

Attn: Ken Rone

RE: ASH GROVE CEMENT PLANT
Seattle, WA

Subj: Site Paving

Dear Ken:

As you know, we are nearing completion of all civil/structural work including
site paving. The dock access road is the only paving work yet to be performed.
We will start on Thursday, April 2, 1992, with grading and paving of this area
(see attached plan).

Currently Merlino Construction is also working in this area. They have a sub-
stantial quantity of dirt and rubble stockpiled there. We can perform the road
paving required between the piles up to the storm system manhole, which they
have not completed. Since Ash Grove has contracted with Stoneway, please
arrange for the following:

- Completion of the storm system which impacts the road paving no later than
Monday, April 6, 1992.

- Verify adequate soil compaction at the dock paving. Since Merlino has
recently excavated and backfilled this area when installing the storm
detention lines, we can only assume proper soil compaction was achieved.

- Provide direction for final location of excavated material currently stored
at the west end of the Clinker Storage Building. We intend to move this
material out to the pond area which will necessitate Merlino relocating
their stockpile and rubble. Please advise no later than Tuesday, April 7,
1992.

If you have any questions regarding the above, please ask.

Sincerely, ' s~* .'

E. Scott Dahlgren ..USEPA.SF_
jb ^ Project Manager
Attachments)
cc: Ron Verhei/BIC 1261824
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